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Project Status

visittwpProject:

Dates
Start:

Finish:

Actual start:

Actual finish:

Oct 11, 2010 2:00 PM

Nov 8, 2010 12:00 PM

Oct 11, 2010 2:00 PM

Duration
Scheduled:

Remaining:

Actual:

Percent complete:

Work
Scheduled:

Remaining:

Actual:

Percent complete: 0.0%

94.50h

25.50h

90.62h

58.0%

13.44d

9.73d

23.17d

Costs

Actual:

Remaining:

Scheduled: £0.00

£0.00

£0.00

Task status
Task not yet started:

Tasks in progress:

Tasks completed:

Total tasks:

7

2

4

13

Resource status
Human resources:

Overallocated human resources:

Material resources:

Total resources:

4

2

0

4
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