Project Status

Apr 5, 2011 10:18 AM

Project: visittwp

Dates

Start: Oct 11, 2010 2:00 PM
Finish: Nov 8, 2010 12:00 PM
Actual start: Oct 11, 2010 2:00 PM
Actual finish:

Duration

Scheduled: 23.17d
Remaining: 9.73d
Actual: 13.44d

Percent complete: 58.0%

Work

Scheduled: 90.62h
Remaining: 25.50h
Actual: 94.50h

Percent complete: 0.0%

Costs
Scheduled: £0.00
Remaining: £0.00
Actual: £0.00

Task status

Task not yet started: 7
Tasks in progress: 2
Tasks completed: 4
Total tasks: 13

Resource status

Human resources: 4
Overallocated human resources:2
Material resources: O

Total resources: 4




